

Work plan for the Erasmus + program

"Creating the basis for coexistence, respect and cooperation"

№	Activity	Deadline
1.	Elaboration of selection criteria for participating students in mobility	м. XI. 2018
2.	Preparing for mobility in Romania - selection of traveling students - development of presentations on the topic "Historical and musical connections", presentations for the country, the city and the educational system - learning of songs and dances to be presented at the meeting with partners.	м. XII-I.2018
3.	Mobility in Romania	27.01-2.02.2019
4.	Reporting and mobility information	м. III.2019
5.	Dissemination of information through the school website and social networks.	м.02.2019
6.	Making a corner with materials from the visit.	м.02.2019
7.	Preparing for mobility in Italy - Selection of traveling students by criteria - developing presentations on Legends, Myths and Hobbies, - buying tickets - learning of legends and presenting them to the project participants.	м.II- III.2019
8.	Consideration of a project logo idea.	м.IV. 2019
9.	Mobility in Italy	5.05 – 11.05.2019
10.	Reporting and mobility information	м. 05.2019
11.	Dissemination of information through the school website and social networks	м. 05.2019
12.	Making a corner with materials from the visit.	м. 05.2019
13.	Preparing for mobility in Greece - Selection of traveling students by criteria - study of travel offers, selection of a transport company, signing a contract - developing presentations on Geography and Games, - research of popular games in Bulgaria and preparation for their presentation.	м. 05., м.06 и м. 09. 2019
14.	Preparation of an interim report to the NA	м.06.2019
15.	Mobility in Greece	29.09.-05.10.2019
16.	Reporting and mobility information	м. XI.2019
17.	Dissemination of information through the school website and social networks	м. X. 2019
18.	Making a corner with materials from the visit.	м.X.2019